FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF MAY 2009

Date: May 31, 2009

CONTRACTOR: Kauai Builders, Ltd.

ADDRESS: 3988 Halau Street Contract No. 56957 [ 1

City, State ZIP: Lihue, HI 96766 DAGS Job No. 64-10-0431

PROJECT TITLE: Lihue State Office Building Third Floor Exterior Repairs

CONTRACT FOR INSPECTION BRANCH USE
[ < SUBMITTAL REGISTER A7 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,691,337.00 DUE MONTHLY:

[/{AQOJECT SCHEDULE - INITIAL & ONGOING
[ DAILY REPORTS [ PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [T CONTRACT NUMBER T PROJECT NAME & LOCATION
Total $ 15,699.00 (/T ALL SIGNATURES

Adjusted Contract Amount $ 1,707,036.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 1,691,337.00 100.00% $  15,699.00 $ 1,707,036.00
Retained 5% § 84,566.85 $ 784.96 3 85,351.81
Amount Subject to Payment $ 1,606,770.15 $  14,914.04 $ 1,621,684.19
Payments to Date $ 1,595,333.04 $ 14,914.04 $ 1,610,247.08
Payments Now Due $ 11,437.11 $ 0.00 $ 11,437.11
Payment No. 12

Remarks: CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]
1. Computed and Checked by;

2. | certify that the above bill is correct, just, that payment has not been received, and alt
payroll affidavits have been submitted, are current, or proper deductive exciusions have been

ﬁm %w{ﬁ{ B é ,—/0 ’07 made to this request.

3. Recommended Pgbject Inspector or Engineer Date:
KAUAI BUILDERS, LTD.
@éﬁ—v (SM M é//é/& &/ Name of Contractor
4. Recommended Area Engineer/Architect Date
- 0 /-W . ﬂz W e &
/% JUN 10 2009 [ eeduad 5. 2ot o
5 A?ﬂwed: Branch Chief or District Engineer Date: By signature / Title: Dhte
Thé Public Works Administrator certifies that change orders have been issued and the work performed

% é ; : JUN 15 2009



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting & General Services

For the Month of: MAY 2009

CONTRACTOR: KAUAI BUILDERS, LTD. Contract No. 56957
PROJECT TITLE: Lihue State Office Building DAGS Job No. 64-10-0431
- Third Floor Exterior Repairs
[m]
(UA CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. TO RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| DATE %| RETAINED|
Kauai Builders, Ltd. General Contractor ABC-0492 | § 875,957.00 | $ 875,957.00 | 100.00% 5% $43,797.85|A
SUB-|
CONTRACT|
LICENSE BASIC SUB-CONTRACT| COMPL. TO RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] DATE|% CMPL| % RETAINED
Pacific Concrete Cutting Selective Demolition BC-24013| $ 52,000.00 | $ 52,000.00 100% 5%| $ 2,600.00
Guys Superior Interiors Metal Framing C-10496] $ 225,000.00 { $ 225,000.00 100% 5%| $ 11,250.00
Hawaiian Ironworks Metal Fabrications C-26738] $ 79,550.00 | $ 79,550.00 100% 5%| $ 3,977.50
Pacific Mirror and Glass Alum Windows, Glazing C-25788] $ 422,890.00 | $ 422,890.00 100% 5% $ 21,144.50
M & H Painting, LLC Painting C-23288| $ 19,840.00 | $ 19,840.00 100% 5%| $ 992.00
Wasa Electrical Services Electrical C-10008] $ 16,100.00 | $ 16,100.00 100% 5%| $ 805.00
Total Retained from Subs $ 815,380.00 } $ 815,380.00 $ 40,769.00 |B

|_[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+E) | $84,566.85]

| certify that the above retentions are correct for this request.

Checked/Verified by:

%/

Initial - Project Inspector or Engineer

KAUAI BUILDERS, LTD.

Name of Contractor

@‘@J /)ZW é/:/'/af’

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2009

CONTRACTOR: 3988 Halau Street Contract No.: 56957
PROJECT TITLE: Lihue State Office Building DAGS Job No.: 64-10-0431
Third Floor Exterior Repairs
a CHANGE]
% ORDER|
9 LICENSE COMPL. TO! RETN AMOUNT]
O |[PRIME CONTRACTOR ITRADE NO. CHANGE ORDER AMOUNT DATE| % CMPL %| RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 |§ 13,575.96 | $ 13,575.96 | 100.00% 5%| $ 678.80 |A
CHANGE]|
ORDER SUB|
LICENSE CHANGE ORDER SUB|COMPL. TO RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] wi% CMPLl %| RETAINED
Pacific Mirror and Glass Alum Windows, Glazing C-25788| $ 458.50 | 8 458.50 | 100.00% 5%]| $ 22.93
Wasa Electrical Services Electrical C-10008| $ 1,664.54 | $ 1,664.54 | 100.00% 5%| $ 83.23
$ -
3 -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
Total Retained from Subs $ 106.16 |B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $784.96]

| certify that the above retentions are correct for this request.

Checked/Verified by:

KAUAI BUILDERS, LTD.

Name of Contractor ”/
Initial - Project Inspector or Engineer
Qu/:b /5. R aene ¢S /“’ 7

By Signature " Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVEEES|\rp - pacs
DIVISION OF PUBLIC WORKS JIV. OF PUBLIC WORKS
Monthly Payment Slip

N0 JUN IS A g 32

PAYMENT NO.: 12 PROJECT TITLE: LIHUE STATE OFFICE BUILDING - 3RD FLOOR EXTERIOR REPAIRS

BILLING MONTH: May-09 DAGS JOB NO.: 6 4-10-0431 CONTRACT NO.: 56957
CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BO7-477M $12,03%. 06 $601,95 _$11,437.11
o Totals: $12,039.06 $601.95 $11,437.11

Change Order Payment Suffix: 3

Suffix Fund Symbol Amount Earned Retajnage Amount Due
E B07-477M $0.00 $0.00 $0.00

Totals:
Grand Total: $12,039.06 $601.95 $11,437.11
Zlod ool &/16/2009

Verifiﬁi By / DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7069800

Cost Code 3A1

voucher no.  le1e»  JUN 1B 7003

Verified By




